

VAILO




ADL
GRAND FINAL



***CONSULTATION
PROCESS***


CCSC COMMITTEE - 1 JULY 2025

- 1. Declared Area**
- 2. Key Dates**
- 3. Road Closures & Opening**
- 4. Staged Work Exclusion Zones – Build & Dismantle**
- 5. Proposed Works**



DECLARED AREA


2025 vs 2024




DECLARED AREA vs EVENT FENCE

Declared Area Changes 2025 v 2024

- Reduction in the north-west area of Park 14
- Extension of Dequetteville Terrace north up to Bartels Road intersection, to allow for improved gate operations & patron egress.
- Inclusion of Beaumont Road



KEY DATES




Gradual Openings

2 Dec – Bartels & Hutt
2 Dec – Dequetteville
4 Dec - Wakefield


2025 KEY MILESTONES		FROM	TO	DURATION	2024
PRESCRIBED WORKS PERIOD		3 September 2025	8 February 2025	159	161
ROAD OCCUPATION	Hutt St, Bartels Rd & Dequetteville Tce (North Bartels)	6.00am 21 November 2025	6.00am 2 December 2025	11	11
	Dequettiville Tce (South Bartels)	6.00am 21 November 2025	3.00pm 2 December 2025	11	11
	Wakefield Rd & East Tce	6.00am 21 November 2025	6.00am 4 December 2025	13	13
E/W FOOTPATHS	Central North E/W	29 September 2025	4 January 2026	As required	As required
	Central South E/W	3 November 2025	15 December 2025	As required	As required

KEY DATES

ROAD CLOSURES




ROAD OPENINGS




***STAGED WORK
EXCLUSION
ZONES***


Build



***STAGED WORK
EXCLUSION
ZONES
Dismantle***



PROPOSED WORKS



GATE 2

Proposed enhancements to key vehicular & pedestrian pathways along high traffic areas within vicinity of Gate 2, in order to meet the requirements for SA Ambulance entry and exit of the venue.

