

VAILO



ADL
GRAND FINAL



***CONSULTATION
PROCESS***

KADALTILLA – 26 JUNE 2025


- 1. Declared Area**
- 2. Key Dates**
- 3. Road Closures & Opening**
- 4. Staged Work Exclusion Zones – Build & Dismantle**
- 5. Proposed Works**

The Declared Area has been developed to facilitate the delivery of Adelaide Grand Final objectives, while limiting disruption where possible.

Surveyor General

DECLARED AREA


2025 vs 2024




DECLARED AREA vs EVENT FENCE

Declared Area Changes 2025 v 2024

- Reduction in the north-west area of Park 14
- Extension of Dequetteville Terrace north up to Bartels Road intersection, to allow for improved gate operations & patron egress.
- Inclusion of Beaumont Road



KEY DATES




Gradual Openings


2 Dec – Bartels & Hutt
2 Dec – Dequetteville
4 Dec - Wakefield

2025 KEY MILESTONES		FROM	TO	DURATION	2024
PRESCRIBED WORKS PERIOD		3 September 2025	8 February 2025	159	161
ROAD OCCUPATION	Hutt St, Bartels Rd & Dequetteville Tce (North Bartels)	6.00am 21 November 2025	6.00am 2 December 2025	11	11
	Dequettiville Tce (South Bartels)	6.00am 21 November 2025	3.00pm 2 December 2025	11	11
	Wakefield Rd & East Tce	6.00am 21 November 2025	6.00am 4 December 2025	13	13
E/W FOOTPATHS	Central North E/W	29 September 2025	4 January 2026	As required	As required
	Central South E/W	3 November 2025	15 December 2025	As required	As required


KEY DATES




ROAD OPENINGS




STAGED WORK
EXCLUSION
ZONES
Build



***STAGED WORK
EXCLUSION
ZONES
Dismantle***



PROPOSED WORKS



GATE 2

Proposed enhancements to key vehicular & pedestrian pathways along high traffic areas within vicinity of Gate 2, in order to meet the requirements for SA Ambulance entry and exit of the venue.

